OEA Spring 2006 Conference Presentation

Atlanta, GA

May 2-5, 2006

DRAFT Planning Guide for Construction of BRAC 2005 Armed Forces Reserve Centers

as of May 2006

DRAFT: ALL INFORMATION SUBJECT TO CHANGE

For Planning Purposes Only

When are we moving?



Activity with Complex NEPA, Large MILCON and Phased Restationing can expect to move FY10 / 11.

DRAFT: For Planning Purposes Only. Information Subject to Change.

ALABAMA

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Birmingham $– FY07
  - Mobile $– FY10
  - Montgomery - $ – FY08
  - Tuscaloosa – $– FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Arkansas

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Fort Chafee $ – FY06
  - Camden $ – FY08
  - Fort Chafee $ – FY08
  - Pine Bluff $ – FY10
  - Arkadelphia $ – FY08
  - Hot Springs $ – FY10
  - Jonesboro $ – FY10
  - El Dorado $ -FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Arizona

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Buckeye $ – FY07
  - Marana (Silver Bell) $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

California

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Bell $ – FY07
  - Moffat Field $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

Connecticut

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Newton $ – FY 09
  - Middletown $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

Delaware

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Newark $ – FY09
  - Wilmington $ - FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Georgia

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Ft. Benning $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Hawaii

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Keaukaha $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

Iowa

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Camp Dodge $ – FY06
  - Cedar Rapids $ – FY10
  - Iowa Ammo Plant (Middletown) $ – FY10
  - Muscatine $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Illinois

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Mt Vemon $ – FY08
  - Carbondale $ – FY09
  - Lake County $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

Indiana

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Lafayette $ – FY09
  - Greenwood Franklin $ – FY09

DRAFT: For Planning Purposes Only. Information Subject to Change.

Kentucky

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Paducah $ – FY07
  - Bluegrass Army Depot $ – FY07
  - 100th Div Ft. Knox $ – FY10
  - OMS Ft Campbell $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Louisiana

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Baton Rouge $ – FY08
  - Shreveport $ – FY09

DRAFT: For Planning Purposes Only. Information Subject to Change.

Massachusetts

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - CSMS Ayer $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

Maryland

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Fredrick $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

Michigan

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Ft Custer $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Minnesota

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Cambridge $ – FY07
  - Faribault $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

Missouri

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Jefferson Barracks $ – FY08
  - Kirksville $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Montana

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Missoula $ – FY08
  - Great Falls Malmstrom $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

North Carolina

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Wilmington $ – FY08

North Dakota

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Fargo $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Nebraska

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Hastings $ – FY07
  - Kearney $ – FY07
  - Beatrice $ – FY08
  - Columbus $ – FY09
  - McCook $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

New Hampshire

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Stratham $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

New Jersey

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Camden $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

New Mexico

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Kirtland AFB $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

New York

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Stewart Army Sub-Post $ – FY07
  - Niagara Falls $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

Ohio

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Springfield $ – FY08
  - Mansfield $ – FY09
  - Columbus $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Oklahoma

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Norman $ – FY08
  - Broken Arrow $ – FY08
  - AFRC Oklahoma City $ – FY08
  - Muskogee $ – FY09
  - MCAlester $ –FY08
  - Vance AFB $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

Oregon

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Camp Withycombe $ – FY09

DRAFT: For Planning Purposes Only. Information Subject to Change.

Pennsylvania

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Chester-Germantown $ – FY08
  - Bristol-Woodhaven $ – FY08
  - Allentown-Bethlehem $ – FY10
  - Scranton $ – FY08
  - Williamsport $ –FY09
  - Lewisburg $ –FY09

DRAFT: For Planning Purposes Only. Information Subject to Change.

Puerto Rico

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Ceiba $ – FY09
  - Ft Allen $ – FY09
  - Mayaguez $ – FY10
  - Ft. Buchanan $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Rhode Island

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Newport Naval Base $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Tennessee

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Kingsport $ – FY09
  - Chattanooga $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Texas

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Fort Bliss $ – FY 08
  - NW Houston $ – FY 08
  - Dyess AFB $
  - Camp Bullis $ – FY07
  - Grand Prairie $ – FY07
  - Seagoville $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

Texas cont'd

- NAS Kingsville $ – FY10
- Red River $ – FY10
- East Houston $ – FY08
- Lufkin $ – FY10
- Tyler $ – FY09
- Round Rock $ – FY10
- San Marcos $ – FY10
- Lewisville $ – FY10
- Amarillo $ – FY10
- Brownsville $ – FY10
- Huntsville $- FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Vermont

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Rutland $ – FY08
  - White River Junction $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Washington

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Fairchild AFB $ – FY07
  - Yakima Training Center $ – FY08
  - Everett $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

West Virginia

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Spencer-Ripley $ – FY10
  - Fairmont $ – FY10
  - Elkins $ – FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Wisconsin

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Madison - $ FY10

DRAFT: For Planning Purposes Only. Information Subject to Change.

Wyoming

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Cheyenne $ – FY07
  - Cheyenne $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

C2 New England

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Westover ARB, MA $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

C2 Southwest

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Moffett Field, CA $ – FY07
  - Ft Hunter Liggett, CA $ – FY07
  - Ft Sill, OK $ – FY07
  - SB Little Rock, AR $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

C2 Northwest

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Ft. McCoy, WI $ – FY06
  - Ft. Lewis, WA $ –FY07
  - AFRC Vancouver $ – FY07

DRAFT: For Planning Purposes Only. Information Subject to Change.

C2 Southeast

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Ft. Jackson, SC $ –FY06
  - 100th Div. Ft. Knox, KY $ – FY08

DRAFT: For Planning Purposes Only. Information Subject to Change.

C2 Northeast

- Most construction of new facilities, movements of units & facility closures will occur within 2 years of the construction date.
- New Construction Location and Tentative Year
  - Ft Dix, NJ $ – FY06
  - Ft. Totten, NY $ – FY07
  - Lakehurst, NJ $ – FY09

DRAFT: For Planning Purposes Only. Information Subject to Change.